Development of a Secure Home Automation System

9 Aug, 2020

Coventry University

Project manager Noel Padgaonkar

Project dates 18 May, 2020 - 11 Aug, 2020

Completion100%Tasks23Resources1

Tasks

Name	Begin date	End date
Initial Steps	18/05/2020	29/05/2020
First supervisor meeting	18/05/2020	18/05/2020
Project tile decision making	18/05/2020	20/05/2020
Researching papers and methodologies for project	20/05/2020	29/05/2020
Ethics	30/05/2020	11/06/2020
Writing Ethics	30/05/2020	02/06/2020
Ethics submission	03/06/2020	03/06/2020
Ethics Approval	11/06/2020	11/06/2020
Research Proposal	03/06/2020	15/06/2020
Project Progress	16/06/2020	27/07/2020
Initial stage	16/06/2020	28/06/2020
Initial development of home automation system, consisting of sensors, servers, database and dashboard.		
Security Stage	28/06/2020	12/07/2020
Adding the username and password authentication to the system. Along with username and password authentication, SSL/TLS authentication added. Testing carried out to check for any unauthorized activity.		
Test Stage Test the system and get it running before the presentation.	13/07/2020	19/07/2020
Final Checks	20/07/2020	27/07/2020
Carry out final checks and finalise system before writing report	20/01/2020	2.70.7,2020
Project Presentation	20/07/2020	20/07/2020
Report Writing	28/07/2020	10/08/2020
Supervisor Meetings	01/06/2020	06/08/2020
Project Meeting 2	01/06/2020	01/06/2020
Discussing the topic for the dissertation along with a few methodologies to implement the project		
Project Meeting 3 Discussing the project progress along with the research proposal checks	15/06/2020	15/06/2020
Project Meeting 4 Discussion regarding security mechanisms for the project	29/06/2020	29/06/2020
Project Meeting 5	13/07/2020	13/07/2020
Discussion regarding the different cybersecurity attacks and update on the progress of the project.	. 5, 5, 7, 2, 2	
Project Meeting 6	27/07/2020	27/07/2020
Feedback regarding Project Presentation, and progress of the system developed.		
Project Meeting 7 Final project meeting before finalising the report which is included resolving doubts related to the report.	06/08/2020	06/08/2020

Development of a Secure Home Automation System

9 Aug, 2020

R	es.	ΩU	rces
		u	


Name	Default role
Noel Padgaonkar	project manager

Gantt Chart

Project Meeting 7

06/08/2020

06/08/2020



Development of a Secure Home Automation System

9 Aug, 2020

Resources Chart

GANTT	\approx	2020												
Project			1441-00	W1-00	W1-04	1411-05	W	W	Mr	Mr1-00	Mr 1-00	N41-04	M1-00	144 - 1-00
Name	Default role	Week 21	Week 22	Week 23	Week 24	Week 25	Week 26				Week 30	Week 31		Week 33
Ivaille	Default fole	17/05/2020	24/05/2020	31/05/2020	07/06/2020	14/05/2020	21/06/2020	28/06/2020	05/07/2020	12/07/2020	19/07/2020	26/07/2020	02/08/2020	09/08/2020
Nool Padgaonkar	project man													

5